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Pre-Construction Documentation
Asbestos Survey ]
Procurement !

Asbestos Permitting

Înitial Equipment Mobilization
Z$7Setup Temporary Facilities

BuildingiDecontamination
Asbestos Abatement

Building Demolition -
Diesel Tank Decomissioning

12MAY04 I21JUN04 Sort & Size Debris and Steel Disposal
'Miscellaneous Materials Disposal ]

Decon & Remove Temporary Facilities
Final Equipment Demobilization '
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140 J22JUN04 I06JUL04 Post Construction Documentation
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Total Duration - Calendar Days
160 30MAR04 |23JUN04 Field Activities Duration - Calendar Days

Start Date
Finish Date
Data Date
Run Date

22MAR04
06JUL04

22MAR04
23MAR04 10:24
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Early Bar
Progress Bar
Critical Activity

ASDB
F.O.B Building Decon & Demolition
Asarco Facility OU-02, Tacoma WA

Project Schedule

Calendar ID
1 - 5 days per week
2 - Calendar Days
3 - 6 days per week
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